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MARINE LIFE PROTECTION ACT INITIATIVE: 
SUGGESTED TIMELINE FOR PREPARING THE 

DRAFT MASTER PLAN FRAMEWORK 
 
 
The charge to the Blue Ribbon Task Force (BRTF) by Secretary Chrisman requires the 
development of a draft master plan framework, which will include specific programmatic goals 
and recommendations for the future design, implementation and management of networks of 
marine protected areas, including necessary monitoring, adaptive management, enforcement, and 
funding. 
 
Preparation of the draft master plan framework should be in accord with the following timeline: 
 

What Who When 
Prepare suggested table of contents (TOC) for draft Master 
Plan Framework 

Staff Oct 15 

Approve suggested TOC Task Force Oct 24 
 
Annotated Table of Contents 

  

Review annotated TOC (includes January meeting) Science Team Jan 7 
Review annotated TOC - January BRTF meeting Task Force Jan 10-11 
 
Preliminary Staff Draft 

  

Review preliminary staff  draft (includes February BRTF 
meeting) 

Task Force Feb 15-23 

Review second draft (Proposed March mtg. 03/07-11) Science Team March mtg. 
 
Completed Staff Draft 

  

Consider and approve final draft Task Force Apr 11-12 
Forward final draft to the Department of Fish and Game 
(DFG) 

Staff Apr 15 

Forward recommended draft to Fish and Game Commission DFG Apr 29 
Fish and Game Commission meeting – announce availability 
of draft to public 

DFG May 3-4 

Special meeting of the Fish and Game Commission and 
BRTF to receive public comment on recommended draft 

 May 23 

Revisions to recommended draft based on Fish and Game 
Commission direction (proposed) 

DFG June 

Forward final draft to Fish and Game Commission 
(proposed) 

DFG July 

Adoption of master plan framework by Fish and Game 
Commission (proposed) 

Fish and Game 
Commission 

Aug 19 

 


